

Project MusicArTerapia

Association "Marco Pietrobono ONLUS"

Scholastic Institute "M.L.King"

Verbal meeting Scholastic Institute "Martin Luther King" and Association "Marco Pietrobono ONLUS"

On Friday, November 6th at 10:00 am met a committee formed by members of the association "Marco Pietrobono ONLUS" and Scholastic Institute "M.L.King"

Present: Headmaster - secretary school – Teacher Di Maso - Mr. Mario Belardi and Bruno Pietrobono.

OdG

1. Start the project and appoints referees
2. involvement trainers / carers / teachers
3. place in which to do business
4. time schedule

It was decided that:

coordinators project

- De Santis Vespina (Association Pietrobono)

- Di Maso Andreina (Scholastic Institute "M.L.King")

The project includes several phases.

The first phase will be to prepare, they will purchase the materials and will choose the team that will work with the boys. Participate in the project pupils from around the Comprehensive School.

As for space, it was decided to carry out the activities at the secondary school level, because in it there are children with disabilities who would have difficulty in moving.

For the same reason, he decides to devote to the project space on the ground floor that is suitable and comfortable.

The hours of the project will be dedicated to children 50 and then from December for two hours a week will work for about six months. It will work in groups.

They will be drawn up every two months or so reports

The first phase also includes the purchase and the reporting, to the association of all the costs for raw materials inherent to the project.

Project MusicArTerapia

Association "Marco Pietrobono ONLUS"

I.C. "M.L.King"

On Friday 24 November at 15:00 it met the Committee on the Project MusicArTerapia

Present: D.S. Fanti M.Laura - Employees of D.S. (Alteri - Frusone - Azzarito) - Teachers support primary school and secondary levels (Cepollaro - Di Matteo - Aloisio)

OdG

1. publication of the call for identifying experts
2. division of groups
3. place in which to do business
4. involvement trainers / carers / teachers

The headmaster reports that will be published on the notice for the identification of experts and that will be entrusted with this responsibility to the person who has achieved the highest score, based on criteria established by the commission. Teachers decide the division of groups and establish schedules (Annexes AB). It was decided to carry out the activities at the site of Via degli Orafi for pupils in kindergarten and primary school and the headquarters of the 'Giardinetti for secondary school pupils of First Instance, since in both there are guys with physical disabilities that would moving difficult. It was decided, also, to use the classrooms of support located on the lower level.

The hours devoted to the project will be 50, from December to five hours a week (2 to secondary school that accommodates fewer children with disabilities and 3 to kindergarten and primary) you will work in groups for about six months. They will identify the teachers and AEC available outside school hours, for the realization of the project.

The meeting closed at 17.00.

TIME SCHEDULE *MUSIC PROJECT ART THERAPY* Start project in December 2015

Actions	November 2015	December 2015	January 2016	February 2016	March 2016	April 2016	May 2016	June 2016
Preliminary meeting of team (Headmaster - referent project - Association Marco Pietrobono ONLUS)								
Team Meeting (Headmaster - collaborators - Teachers support)								
Finding users								
Identification of space activities								
Definition of individualized intervention plans								
Division of groups and organization of schedules								
Division of groups and organization of schedules								
Publication of the notice and identification of therapists to be involved in the project								
Meeting team (Headmaster - collaborators - therapist involved in the project - teachers)								
Planning and organization								
Presentation and advertising to families								
Collection of written requests by the families of those involved								
Meeting team (referent project - teachers involved in the project)								
Event management								
Publicizing events								
Realization of report								